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1. Meetings:

Participated in weekly conference calls.

2. The following Shipyard Question Submittals were reviewed and commented on:

No questions this reporting period.

3. Logistics:

Continuing to review Vendor Recommended Spares (VRS).

Continuing to review Technical Manuals and Supplemental Information.
Continuing to work on initial outfitting lists for Sally Ride.

Working on NS5 Hierarchy

4. Operator Concerns:

Main Deck Vent Closures — Waiting to see how this is resolved by DCI & GPA.

Side & CTD Handling Systems — Unresolved issues with fairlead interferences from TK70-70
main crane remain. Once Markey and Allied begin commissioning, the full extent of the problem
will be demonstrated. Markey was scheduled to begin commissioning the Cast 6 Winches this
week, however, this was postponed until the necessary electrical and hydraulic work is
completed.

SSHD Controls — Drawings and manual indicate that operators will not have control of the SSHD
from the Aft Control Station (locally known as the Bird House). This issue has been passed on to
DCI and hopefully Markey/Allied. Markey’s contractor Systems Interface was on board yesterday
and | did ask about this. They were not aware of the issue at this time. Will continue to monitor.
Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammaubility issues.

Sally Ride Pilot House & MCS Consoles — These are still in Mackay’s hands with no delivery date
set. Delivery later than mid-December would be of concern. Will continue to monitor.




Form Approved

Report Documentation Page OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington
VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it
does not display a currently valid OMB control number.

1. REPORT DATE 3. DATES COVERED

20 NOV 2014 2. REPORT TYPE 00-00-2014 to 00-00-2014
4. TITLE AND SUBTITLE 5a. CONTRACT NUMBER

AGOR 28

5b. GRANT NUMBER

5c. PROGRAM ELEMENT NUMBER

6. AUTHOR(S) 5d. PROJECT NUMBER

5e. TASK NUMBER

5f. WORK UNIT NUMBER

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 8. PERFORMING ORGANIZATION

Scripps I nstitution of Oceanogr aphy (SI0),,297 Rosecrans St.,,San REPORT NUMBER

Diego,,CA,98106

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR’'S ACRONYM(S)
11. SPONSOR/MONITOR'’ S REPORT
NUMBER(S)

12. DISTRIBUTION/AVAILABILITY STATEMENT

Approved for public release; distribution unlimited

13. SUPPLEMENTARY NOTES

14. ABSTRACT

15. SUBJECT TERMS

16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF 18. NUMBER 19a. NAME OF

ABSTRACT OF PAGES RESPONSIBLE PERSON
a REPORT b. ABSTRACT c. THISPAGE Same as 8
unclassified unclassified unclassified Report (SAR)

Standard Form 298 (Rev. 8-98)
Prescribed by ANSI Std Z39-18



¢ Intermediate Shaft Bearings — The roller bearings have been delivered and are being installed on
Armstrong. Sally Ride foundations are complete and ready for paint.

5. Sally Ride Progress:

e TK70-70 Main Crane — The foundation was place on board. Welding to the deck is in progress.




e Sally Ride Electrical — The connections at all for generator have been made. As of today no
generator connections have been made to the 690-volt bus; the cabling is there and will be
hooked up after resistance readings are made. Many smaller cables are being run to and from

panels throughout the vessel, with terminations being made as needed. Quality of work remains
excellent.

690-volt switchboard cables and transit.




Science Refrigeration Equipment — The Bronswerk “Cubes” are mounted in the Hi-Fog space. A
VRS spare Cube will be mounted in the space above the two pictured below. Cooling water
piping and the service lines to each box still to be run.

Accommodation Spaces — Work continues primarily on the Foc’sle Deck with most of the
stateroom walls up and doors installed. Potable water piping to sinks and showers is being
finished up on both the foc’sle and 01 decks. HVAC work continues on both decks as well.

01 Deck Foc’sle Deck




e Stern Frame Block — The 48-inch block was hung using a Smith-Berger arrangement in order to
get the block to hang in the correct orientation without the use of two shackles.




e Piping Systems — Work is focused on completing the fresh water cooling system piping in the
machinery space. With most of the hydraulic piping now completed on Armstrong, the fitters will
be moving on to Ride shortly to install it there.

e Pilot House & MCS- Other than some insulation and window wiper work, no work has been done
here for several weeks. The consoles for the PH are still at Mackay with no date for delivery.
Same for MCS consoles.

6. Call-outs:

No call-outs this reporting period.

7. The following DRL’s were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 438-001-5 Integrated 175/0
03 Bridge System Test)(R/ASR)
AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1300/0

LISTINGS, STATISTICS, AND LOCATIONS ( PL 720862-01 NR
Siemens BL Circuit Breaker)(R/ASR)

AGOR27 | A052 | STD Report - CONFIGURATION DATABASE LISTING (CDBL) 84/0
( DI-052 (CDBL) Monthly Submittal #33)(R/ASR)
AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1041/0

SUPPLEMENTAL DATA ( #520 DI-055 (TM) for 324e Siemens
Type BL Molded Case Circuit Breakers)(R/ASR)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( DI-059 (Student Guides) for | 21/1
Allied CTD Handling Equipment) (R/ASR)

AGOR27 | A024 | STD Report - REGULATORY BODY CORRESPONDENCE 141/2
( Siemens/USCG - FMEA)(R/ASR)
AGOR27 | A027- | DWG Report - FIRE CONTROL PLAN (AutoCAD) 1/0
11
AGOR27 | A059 | STD Report - STUDENT GUIDES ( #10 DI-059 (Student 17/1
Guides) for Allied Systems Stbd Side Handling System
(SSHS))(R/ASR)

AGOR27 | A059 | STD Report - STUDENT GUIDES ( DI-059 (Student Guides) for | 22/0
Allied CTD Handling Equipment) (DARC REV)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1302/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720883-01 NR
McMaster-Carr Faucet) (R/ASR)

AGOR27 | A0O55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 916/0
SUPPLEMENTAL DATA ( #457 DI-055 (TM) for 573b Allied
Systems TK70-70 Main Crane)(DARC REV)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1043/0
SUPPLEMENTAL DATA ( #521 DI-055 (TM) for 532bc
McMaster-Carr Washer Faucet) (R/ASR)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( #10 DI-059 (Student 18/0
Guides) for Allied Systems Stbd Side Handling System
(SSHS))(DARC REV)
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